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State Project Management
• The final negotiations between Shannon & Wilson and the National Academy of

Sciences are completed for the Peer Review contract.  Final details of scheduling
are being resolved.

Stakeholder Meetings
• No stakeholder meetings were held during the month of January

Emerald
• Emerald continues working on the development of the proposed methodology. A

draft methodology report will be made available on February 6 for review by the
SAOT.

State Agency Oversight Team
• The State Agency Oversight Team met in Anchorage on January 21 to obtain an

update on the project, discuss information sharing issues, stakeholder comments
and responses, the peer review contract and the status of action items from prior
meetings.

Website
• Project website was updated with posting of the final Interim Report, stakeholder

comments & responses, monthly status report, and the meeting summaries.

Upcoming Milestones
• 1st draft of the Proposed Methodology Report will be available for SAOT review

on February 6th with comments due to Nuka Research on February 18th for
consolidation. On February 20th Nuka will provide Emerald/ABS and the SAOT
with compiled comments.

• SAOT meeting scheduled for February 27th in Anchorage from 1-4:30pm for the
purpose of discussing Emerald/ABS draft report on methodology.

• SAOT meeting scheduled for March 11th in Anchorage.


